
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-9.2/0

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

Fed Aid

HB1

HA25

HB1

HA22

HB4N

HA4S3

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND AT 0.2

KM NORTH OF BROADWAY TERRACE

UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 13 FROM HILLER DRIVE TO

TELEGRAPH AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

REMOVE AND REPLACE SIGNS

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER

REPLACE ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

TRAFFIC SOLUTIONS, INC

JJ NGUYEN, INC

COAST CONSTRUCTION, INC

ALANIZ CONSTRUCTION INC

CONTRACTCORE

MCM CONSTRUCTION, INC

Contractor

REDDING, CA  96002

SAN JOSE, CA 95127

SAN RAFAEL, CA 94903

FREMONT CA 94538

SAN RAFAEL CA 94903

NORTH HIGHLAND, CA 95660

 

 

 

(510)770-5000

(415)250-4965

 

COOPER, CHEE

JOHN HOLLIS

LOI LAWRENCE

HATEFI, AMIR

GHAFGHAZI, BEN

Resident
Engineer

(510)450-2455

(510)450-3996

(510)450-2476

(510)231-7100

 

(510)286-0352

 $4,081,654

 $358,096

 $307,250

 $625,649

 $1,015,692

 $184,183,027

Bid + CCOs

 $3,832,361

 $222,556

 $315,532

 $553,165

 $0

 $105,308,111

Comp To  date

 $278,020

 $0

 $0

 $0

 $0

 $6,084,129

This Month

03/16/07

10/12/07

04/22/08

06/11/08

04/23/08

07/16/07

Awarded

04/03/07

11/14/07

05/07/08

06/27/08

06/05/08

08/07/07

Approved

12/01/08

07/11/11

08/19/08

08/25/08

11/23/09

Est Comp

 99%

 96%

 100%

 100%

 0%

 2%

%Time

 93%

 62%

 100%

 100%

 0%

 57%

% Work 

 

 

COMPLETED

 

 

 

Message

04-0A8004

04-2707A4

04-3A5904

04-4A1904

04-4A5354

04-0120L4

Contract 

  

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

8490 HARTMEYER LANE

3172 SALEM DR.

4460 REDWOOD HIGHWAY STE # 16

7100 STEVENSON BOULEVARD

285 JOHNSTONE DRIVE

P.O. BOX 620

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA 94608

OAKLAND, CA

OAKLAND CA 94608

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

09/03/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-112-/1.8

Fed Aid

HA4S3

HA14

HB5

HB1

HE11

HM1

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.6 MILE WEST TO 1.2 MILES  EAST OF

ROUTE 112/880 SEPARATION

Description 

STORM WATER TREATMENT SYSTEMS

CONSTRUCT ELECTRICAL SUBSTATION

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

ASPHALT CONCRETE RESURFACING

Type Of Work

DIABLO CONTRACTORS INC

TABER CONSTRUCTION, INC

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

RGW CONSTRUCTION, INC

Contractor

SAN RAMON, CA 94583

MARTINEZ, CA 94553-7309

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

LIVERMORE, CA 94550

 

 

 

 

 

 

DUNCAN RICHARD

TRUONG, HENRY

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

SENG TA

Resident
Engineer

(510)286-0497

(510)670-7844

(925)606-2038

(925)606-2032

(510)670-7825

(510)450-3993

 $16,158,555

 $3,917,812

 $4,977,027

 $21,009,943

 $141,385,747

 $590,255

Bid + CCOs

 $16,420,211

 $2,899,692

 $4,795,865

 $17,572,607

 $45,898,306

 $493,016

Comp To  date

 $0

 $239,174

 $902,346

 $2,840,166

 $4,019,981

 $0

This Month

03/20/06

09/27/07

12/20/07

12/21/06

08/28/07

05/16/08

Awarded

04/03/06

10/19/07

01/29/08

01/10/07

09/28/07

06/24/08

Approved

11/28/08

03/30/09

09/30/08

09/23/11

04/18/11

09/18/08

Est Comp

 0%

 75%

 37%

 36%

 21%

 100%

%Time

 0%

 74%

 95%

 83%

 32%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

04-0120J4

04-014034

04-444004

04-172404

04-016014

04-0E4004

Contract 

  

  

  

ACST-P084-(034)E

  

  

  

  

  

  P0-84 0-(4E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

7 CROW CANYON CT SUITE 100

P.O. BOX 1309

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

550 GREENVILLE ROAD

333 BURMA RD

1007 KNOX AVE.

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

3410 MANDELA PKWY

OAKLAND, CA 94607

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

OAKLAND, CA 94608

Accepted

09/19/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/2.7

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

Fed Aid

HE13

HM3

HB4C

HB4N

HA42

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES

NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT  0.4

MILE NORTH OF SOUTH DEPARTMENT OF

WATER RESOURCES UNDERCROSSING

Description 

WIDENING AND REHABILITATE

REPLACE SWITCHGEAR AND TRANSFORMERS

WIDEN ROADWAY

CONSTRUCT TRUCK BYPASS

INSTALL TRAFFIC MONITORING STATIONS

STORM DAMAGE REPAIR

Type Of Work

FCI CONSTRUCTORS, INC

ROYAL ELECTRIC COMPANY

DESILA GATES CONSTRUCTION

DESILVA GATES-MCM JV

PAVE TECH INC

SITEWORKS CONSTRUCTION, INC

Contractor

BENICIA, CA 94510

SACRAMENTO, CA  95823

DUBLIN, CA  94568

CARLSBAD CA 92008

LAFAYATTE, CA 94549

 

 

 

(925)829-9220

(760)729-7592

 

PATEL BHARAT

EDALATI, BEN

BOUZAR, CYRUS

MARQUEZ, PAM

CHANG, ANDY

Resident
Engineer

(510)780-1157

(510)231-7187

(925)606-2045

(209)221-6585

 

(510)715-6949

 $96,444,732

 $2,386,116

 $42,510,771

 $21,721,366

 $1,361,975

 $161,369

Bid + CCOs

 $72,213,947

 $2,333,216

 $3,959,488

 $21,353,888

 $0

 $148,417

Comp To  date

 $1,735,622

 $122,284

 $3,959,488

 $0

 $0

 $27,821

This Month

08/17/06

06/22/07

07/28/08

06/29/06

04/15/08

06/10/08

Awarded

09/05/06

07/16/07

08/28/08

07/17/06

05/02/08

07/21/08

Approved

01/25/10

07/17/09

07/14/09

09/12/08

10/01/08

Est Comp

 57%

 91%

 0%

 100%

 0%

 67%

%Time

 75%

 95%

 9%

 100%

 0%

 90%

% Work 

 

 

 

COMPLETED

 

 

Message

04-249044

04-445404

04-290844

04-470804

04-4A5314

04-2S1804

Contract 

STPL-6204-(057)N

  

HPLU-6204-(070)L

  

  

  

--()

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2100 GOODYEAR ROAD

3131 52ND AVENUE

11555 DUBLIN BLVD

735 LAGUNA DRIVE

3634 BICKERSTAFF ROAD

21339 CABOT BLVD

3401 REGATTA BLVD

3049 INDEPENDENCE DR

SUITE I

157 SLOAN COURT,

SUITE D

48449 MILMONT DR.

HAYWARD, CA 94545

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

TRACY, CA 95304

FREMONT, CA 94538

Accepted

09/12/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-ALA-680-3.3/6.4

04-ALA-880-32.7/34

04-ALA-880-/2.9

04-ALA-5505-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

Fed Aid

HA23

HE13

HA22

HA11

HM1

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMEDA COUNTY IN OAKLAND ON

MANDELA PARKWAY FROM 8TH STREET  TO

32ND STREET

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AT

THE EQUIPMENT SHOP 2401 AT 1993

MARINA BOULEVARD

IN CONTRA COSTA COUNTY NEAR BRENTWOOD

FROM 0.1 MILE WEST OF  SELLERS AVENUE

TO CONTRA COSTA COUNTY LINE

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

Description 

WIDENING AND ROADWAY REHABILITATION

ROADWAY IMPROVEMENTS AND PLANTING

WIDEN EXISITING FREEWAY

REMODEL AND UPGRADE SHOP 2401

REPLACE ASPHALT CONCRETE SURFACING

ROADWAY REHABILITATION

Type Of Work

BAY CITIES PAVING & GRADING

DESILVA GATES CONST

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION INC

R G W CONSTRUCTION INC

BAY CITIES PAVING & GRADING,

INC

Contractor

CONCORD, CA 94524

DUBLIN CA 94568

DUBLIN CA 94568

CONCORD, CA  94520

LIVERMORE CA 94551

OAKLAND, CA 94520

 

 

 

 

(925)606-2400

 

SIAVOSH MOGHADAM

HANSON JIM

WANG C SAMUEL

COOPER, CHEE

BAGHERLL,AZITA

Resident
Engineer

(510)668-4923

(510)450-2450

(510)413-3593

(510)385-7149

 

(925)957-2016

 $34,135,789

 $11,887,985

 $64,397,631

 $2,341,590

 $482,294

 $37,236,901

Bid + CCOs

 $0

 $11,923,254

 $57,639,661

 $2,350,795

 $0

 $34,181,908

Comp To  date

 $0

 $0

 $1,581,084

 $0

 $0

 $2,284,609

This Month

09/02/08

06/28/02

12/17/04

09/24/07

06/03/08

03/15/07

Awarded

09/19/08

07/12/02

12/21/04

10/19/07

07/10/08

04/12/07

Approved

09/10/09

09/05/08

06/03/09

09/02/08

04/24/09

Est Comp

 0%

 100%

 80%

 100%

 0%

 55%

%Time

 0%

 100%

 88%

 100%

 0%

 85%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

04-253794

04-292364

04-2332U4

04-1A4804

04-1E0804

04-269604

Contract 

  

ACIM-880 -(049)4

ACNH-880 -(055)N

  

  

ACNH-P024-(029)E

  

--()

  88-0 10-(5N)

  

  

--()

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 6227

11555 DUBLIN BLVD

11555 DUBLIN BOULEVARD

2278 PIKE COURT

P O BOX 2910

55 SANTA CLARA AVE. SUITE 145

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

4585 PACHECO BLVD.

SUITE 200

FREMONT, CA 94538

OAKLAND CA 94608

FREMONT CA 95439

OAKLAND, CA 94608

MARTINEZ, CA 94553

Accepted

09/10/08

09/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-1.1/22.7

Fed Aid

HM3H

HA25

HA21

HE2

HE2

HM3

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

CONSTRUCT VISTA POINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECK

Type Of Work

BAY LINE CUTTING & CORING

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION INC

O C JONES & SONS, INC

P & D LANDSCAPE MANAGEMENT SVS

BAY LINE CUTTING & CORING, INC

Contractor

OAKLAND, CA 94507

SAN RAFAEL CA 94901 -4886

PACIFICA CA 94044

BERKELEY, CA 94710

ORANGE, CA 92868

OAKLAND, CA 94608

 

 

(650)738-5823

 

 

 

ARSHAD MIAN

HOLLIS JOHN

HATEFI, A

PARDO, ROMMEL T.

HANSON, JIM

ARSHAD, MIAN

Resident
Engineer

(925)602-9021

(510)450-3996

(510)231-7100

(925)606-2044

(510)450-2450

(925)602-9021

 $1,423,009

 $169,019

 $4,503,235

 $530,617

 $361,179

 $873,337

Bid + CCOs

 $822,739

 $27,145

 $0

 $539,279

 $142,967

 $770,724

Comp To  date

 $6,903

 $1,670

 $0

 $4,260

 $40,828

 $203,525

This Month

04/11/08

03/17/08

07/03/08

06/01/07

04/08/08

05/02/08

Awarded

05/30/08

04/23/08

08/06/08

06/19/07

04/28/08

05/30/08

Approved

07/08/09

01/30/11

06/30/09

12/30/08

02/14/12

12/22/08

Est Comp

 27%

 10%

 0%

 0%

 47%

 52%

%Time

 58%

 16%

 0%

 0%

 39%

 88%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0E8204

04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-2A7204

Contract 

  

  

ACBR-080 -(108)E

  

  

  

  

  

  08-0 11-(8 E)A

  

  

  

  

  

M080- 110-(E)

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1033 YERBA BUENA AVENUE

77 LARKSPUR ST

1279 LINDA MAR SC NO 313

1520 FOURTH STREET

999 TOWN & COUNTRY RD. 4TH FL

1033 YERBA BUENA AVENUE

2727 SYSTRON DRIVE

SUITE 150

3410 MANDELA PKWY

3401 REGATTA BLVD.

3049 INDEPENDENCE DR.

SUITE I

3410 MANDELA PARKWY

2727 SYSTRON DRIVE

SUITE 150

CONCORD, CA 94518

OAKLAND CA 94608

RICHMOND, CA 94804

LIVERMORE, CA 94551

OAKLAND, CA 94608

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

Fed Aid

HE2

HB32

HB1

HM3

HA25

HB1

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

Description 

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

Type Of Work

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

Contractor

LIVERMORE, CA 94551

SAN NOSE, CA 95127

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

 

 

 

 

 

 

CASSAUNDRA LOGRASSO

HASNSON, JIM

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

SARGISS, RAMSES

Resident
Engineer

(925)602-9015

(510)450-2450

(707)769-5695

(707)769-5695

(510)385-6755

(510)774-6297

 $40,106,227

 $211,550

 $3,845,440

 $1,615,113

 $1,601,559

 $5,945,844

Bid + CCOs

 $18,252,418

 $99,685

 $0

 $52,649

 $1,367,783

 $5,809,337

Comp To  date

 $1,184,479

 $6,355

 $0

 $0

 $8,631

 $283,577

This Month

11/21/07

06/01/07

06/30/08

04/28/08

02/09/06

01/18/07

Awarded

12/17/07

07/27/07

07/21/08

05/15/08

02/24/06

02/15/07

Approved

07/31/09

08/11/09

03/30/09

03/30/09

12/25/09

09/17/09

Est Comp

 51%

 57%

 0%

 0%

 67%

 0%

%Time

 45%

 47%

 0%

 3%

 85%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

Contract 

ACIM-680 -(066)E

  

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

IM78-0 23-(1E)

  

G P0-97 0-(3EA)C

  

  

--()

--()

  

P041- 105-( E)

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

50 CONTRACTORS STREET

3172 SALEM DR.

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

OAKLAND, CA 94608

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND,CA 94608

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-NAP-29-2.4/2.4

Fed Aid

HB5

HB5

HM3

HA22

HB4N

HM3

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO AT  ROWLAND

BOULEVARD

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN NAPA COUNTY NEAR AMERICAN CANYON

AT LOMBARD OVERHEAD BRIDGE

Description 

WIDEN FREEWAY

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

REPLACE CULVERTS

INSTALL TRAFFIC MONITORING STATIONS

INSTALL POLYESTER CONCRETE OVERLAY

Type Of Work

GHILOTTI BROS.

GHILOTTI BROS

CONTRACTORS CHEMICAL, INC

TEAM GHILOTTI

STEINY AND COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC ATTN. BLAKE

MCGRAW

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

HAYWARD, CA

VALLEJO, CA 94590

TEMPE, AZ 85282

 

 

 

 

 

 

SARGISS RAMSES

SARGISS, RAMSES

MONEMZADEH, FAROKH

FAROKH MONEMZADEH

DUAN, FRANK

SANGALANG RONALD

Resident
Engineer

(415)257-3647

(415)257-3647

(707)769-5695

(707)769-5695

(510)385-7161

(707)429-6220

 $51,368,000

 $44,227,312

 $484,482

 $320,985

 $3,251,190

 $193,193

Bid + CCOs

 $48,175,276

 $25,800,506

 $0

 $186,200

 $861,552

 $46,984

Comp To  date

 $3,441,106

 $2,592,300

 $0

 $0

 $373,488

 $46,984

This Month

03/28/06

07/17/07

04/29/08

12/20/07

04/14/08

05/12/08

Awarded

04/13/06

08/15/07

05/30/08

01/14/08

05/02/08

06/02/08

Approved

03/13/09

03/05/09

03/30/09

09/23/08

03/30/09

10/09/08

Est Comp

 76%

 59%

 0%

 100%

 36%

 68%

%Time

 91%

 56%

 0%

 100%

 26%

 24%

% Work 

 

 

 

 

 

 

Message

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-0E5504

Contract 

CML-6404-(054)E

ACST-Q101-(127)E

  

  

  

  

--()

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

525 JACOBY ST.

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

1310 W. 23RD. STREET

756 W. FRANCISCO

BLVD.

576 W. FRANCISCO BLVD

1009 CLEGG CT, STE D

1009 CLEGG COURT,

STE. D

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, 94954

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

09/23/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

Fed Aid

HE14

HA22

HA21

HM1

HM3H

HM3

Pgm Code

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR YOUNTVILLE

FROM 0.4 MILE SOUTH OF MADISON STREET

TO DWYER ROAD

IN SANTA CLARA COUNTY IN CAMPBELL AT

VARIOUS LOCATIONS ON CAMDEN AVENUE

AND HAMILTON AVENUE

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 9

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLACE RUBBERIZED ASPHALT CONCRETE

COLD PLANE AND RESURFACE RAMPS

REPLACE ASPHALT CONCRETE SURFACING

JOINT SEALS AND TREAT BRIDGE DECK

REPLACE JOINT SEAL ASSEMBLIES

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

VINTAGE PAVING CO., INC

O'GRADY PAVING, INC

ALANIZ CONSTRUCTION INC

PENHALL COMPANY

PENHALL COMPANY

Contractor

SAN RAFAEL CA 94901-4886

WINTERS, CA 95694

MOUNTAIN VIEW, CA 94043

FREMONT CA 94538

SAN LEANDRO, CA 94577

SAN LEANDRO CA 94577

 

 

 

(510)770-5000

 

(510)357-8810

HOLLIS JOHN

SANGALANG, RONALD

MOAID LAYMOUN

MOAID LAYMOUN

Resident
Engineer

(510)460-3996

(707)429-6220

(408)254-5838

 

(510)867-6753

 

 $556,296

 $743,153

 $197,687

 $321,800

 $1,744,075

 $376,432

Bid + CCOs

 $402,466

 $112,411

 $179,812

 $0

 $40,102

 $0

Comp To  date

 $4,060

 $112,411

 $143,126

 $0

 $40,102

 $0

This Month

02/09/07

06/24/08

06/04/08

05/29/08

05/27/08

05/01/08

Awarded

02/23/07

07/14/08

07/07/08

06/17/08

06/16/08

05/21/08

Approved

04/18/11

09/26/08

09/23/09

06/09/09

Est Comp

 0%

 55%

 100%

 0%

 3%

 0%

%Time

 0%

 15%

 90%

 0%

 2%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-120634

04-4A2204

04-4A2104

04-0E8304

04-0E5604

04-0E1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

77 LARKSPUR ST.

119 MAIN STREET

2513 WYANDOTTE STREET

7100 STEVENSON BOULEVARD

13750 CATALINA STREET

13750 CATALINA STREET

3410 MANDELA PKWY

370 CHADBOURNE ROAD

SUITE A

1007 KNOX AVENUE

1007 KNOX AVENUE

OAKLAND, CA

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

09/29/08

Location
Storm Water
Plan
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04District

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-17.8/21.2

Fed Aid

HA25

HA25

HA25

HA42

HA42

HM1

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY NEAR GILROY AT

THE NORTHBOUND TRUCK INSPECTION

FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE WEIGH IN MOTION SYSTEM

INSTALL CLARIFIER TANK

CRACK SEALING

Type Of Work

WATKIN & BORTOLUSSI

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N. BALL, INC

ABSL CONSTRUCTION

NO FAULT ASPHALT, INC

Contractor

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO, CA 94507

HAYWARD CA 94544

MOUNTAIN VIEW, CA 94043

 

 

 

 

(510)750-4643

 

BRIAN MACKLE

BRIAN MACKLE

BRAIN MACKLE

BORRAYO, SALVADOR

LOWE THOMAS K.

Resident
Engineer

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

 

(408)254-5816

 $1,399,584

 $1,785,182

 $3,298,893

 $839,808

 $112,682

 $202,012

Bid + CCOs

 $1,260,053

 $1,481,401

 $2,687,988

 $221,015

 $0

 $194,236

Comp To  date

 $7,000

 $8,400

 $14,196

 $221,015

 $0

 $0

This Month

12/07/05

04/06/06

09/08/06

06/17/08

08/20/08

05/31/07

Awarded

12/22/05

04/21/06

09/22/06

07/07/08

09/19/08

07/16/07

Approved

01/24/09

04/28/10

04/26/11

03/29/09

11/27/07

Est Comp

 0%

 0%

 0%

 24%

 0%

 100%

%Time

 0%

 0%

 0%

 26%

 0%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

04-165934

04-165944

04-0A1304

04-0A2404

04-2L0704

04-0E4304

Contract 

ACST-X085-(039)E

  

  

  

  

  

  X0-85 0-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

332 CAMILLE AVE.

29334 PACIFIC STREET

2211 OLD MIDDLE FIELD WAY

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HB4N

HE13

HE13

HM1

HA25

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

INSTALL TRAFFIC MONITORING STATIONS

WETLAND MITIGATION

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

ROSENDIN ELECTRIC, INC

CIMARRON, INC

PENHALL COMPANY

AMLAND CONSTRUCTION

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC INC

Contractor

SAN JOSE, CA 95161-9070

OAKLAND, CA 95361

SAN LEANDRO, CA 94577-5502

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

NOVATO CA 94945

 

 

 

 

 

(415)898-1400

TRUONG, HENRY

LOWE K. THOMAS

PATEL NIM

NIM PATEL

BRIAN MACKLE

Resident
Engineer

(510)385-7053

(408)254-5816

(408)254-5705

(408)254-5705

(510)385-6991

 

 $2,265,969

 $389,811

 $508,498

 $1,939,071

 $309,993

 $3,744,515

Bid + CCOs

 $247,768

 $370,402

 $502,305

 $1,763,116

 $266,631

 $0

Comp To  date

 $214,630

 $1,210

 $0

 $10,500

 $1,400

 $0

This Month

04/11/08

09/28/06

04/15/08

09/09/04

07/18/07

08/01/08

Awarded

05/12/08

10/05/06

05/02/08

09/20/04

08/09/07

08/15/08

Approved

09/30/09

05/21/10

01/08/09

02/09/09

01/10/11

Est Comp

 27%

 0%

 41%

 91%

 0%

 0%

%Time

 11%

 0%

 98%

 92%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

Contract 

  

  

  

ACIM-880 -(056)E

  

ACST-P001-(537)E

  

  

  

--()

  

  P0-01 5-(7E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 49070

10424 CIMARRON TRAIL

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

77 LARKSPUR STREET

9O HILL ROAD

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-1.5/5.4

Fed Aid

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

HA21

HM3

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REHABILITATE VIADUCT

TREAT BRIDGE DECKS

Type Of Work

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

TRUESDELL CORP. OF INC

Contractor

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

PLEASANTON CALIFORNIA 94566

TEMPE, AZ. 85282

 

 

 

 

 

 

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

280 BEALE STREET

WASHINGTON, MARCUS

Resident
Engineer

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

(415)556-6512

(415)356-6512

 $3,158,930

 $263,665,903

 $326,515,461

 $1,453,798,663

 $16,179,055

 $768,718

Bid + CCOs

 $904,091

 $247,902,914

 $231,231,819

 $477,575,046

 $16,232,922

 $851,387

Comp To  date

 $206,410

 $655,521

 $19,429,058

 $15,235,103

 $21,600

 $0

This Month

12/21/07

06/06/03

03/10/04

04/18/06

08/01/06

06/06/07

Awarded

01/23/08

06/16/03

03/25/04

05/03/06

08/17/06

06/21/07

Approved

02/23/09

01/11/09

09/01/09

04/10/13

12/24/09

08/25/08

Est Comp

 59%

 96%

 76%

 34%

 61%

 100%

%Time

 29%

 94%

 71%

 33%

 93%

 100%

% Work 

 

 

 

 

 

 

Message

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A7504

Contract 

  

  

ACBR-080 -(097)N

  

  

  

  

  

  08-0 10-(7N)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1310 W. 23RD STREET

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

SAN FRANCISCO

CALIFORNIA 94105

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

Fed Aid

HM1

HE14

HE14

HE14

HM4

HA27

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO AND ALAMEDA COUNTIES AT

VARIOUS LOCATIONS

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

Description 

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

REPLACE METAL BEAM GUARD RAIL

REPLACE EXISTING MEDIAN BARRIER

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

MIDSTATE BARRIER, INC.

DE SILVA GATES CONSTRUCTION

Contractor

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA 94044

STOCKTON, CA  95213-0550

DUBLIN CA 94568

 

 

 

 

 

(925)829-9220

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

LAW CLIFFORD

AHMADZADEH, ALI

Resident
Engineer

(415)356-6512

(510)502-4879

(510)325-7405

(650)738-3818

(510)450-3990

 

 $3,131,849

 $1,464,057

 $281,206,550

 $40,923,027

 $460,800

 $10,881,900

Bid + CCOs

 $628,654

 $1,300,958

 $93,652,517

 $40,085,853

 $428,521

 $0

Comp To  date

 $619,129

 $31,531

 $3,934,929

 $1,038,184

 $38,420

 $0

This Month

06/03/08

08/29/05

12/13/06

02/23/06

05/22/08

08/19/08

Awarded

06/24/08

09/09/05

01/03/07

03/13/06

06/10/08

09/08/08

Approved

12/31/08

06/19/09

08/05/11

11/13/08

10/17/08

Est Comp

 43%

 64%

 37%

 94%

 76%

 0%

%Time

 20%

 90%

 33%

 98%

 90%

 0%

% Work 

 

 

 

 

 

 

Message

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

Contract 

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

ACST-P307-(058)E

  

--()

  11-87 0-(1EE)R

--()

  

H P3-0720-(8E)

  

  

1187- 011-()

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

P.O. BOX 30550

P O BOX 2909

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

3410 MANDELA PARKWAY

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-SM-84-11.5/11.5

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA23

HA25

HA22

HM1

HB4C

HB4N

Pgm Code

IN SAN MATEO COUNTY NEAR LA HONDA AT

1.3 KM SOUTH OF OLD LA HONDA  ROAD

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN REDWOOD CITY,

SAN CARLOS, BELMONT AND SAN MATEO

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

CONSTRUCT TIEBACK RETAINING WALL

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

HOT MIXED ASPHALT SURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

GORDON N BALL, INC

PROVEN MANAGEMENT, INC

J. J. NGUYEN

DESILVA GATES CONSTRUCTION

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

ALAMO, CA 94507

SAN JOSE, CA 95122

DUBLIN CA  94568

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAH MO

Resident
Engineer

(650)855-7777

(650)855-7777

(510)385-6991

(408)254-5823

(650)333-4036

(650)573-4334

 $1,426,030

 $2,677,878

 $139,780

 $3,176,050

 $8,892,514

 $123,220,272

Bid + CCOs

 $1,456,683

 $2,648,254

 $69,633

 $3,017,249

 $9,107,189

 $76,426,485

Comp To  date

 $0

 $3,000

 $1,995

 $92,853

 $0

 $4,475,910

This Month

01/16/08

12/05/05

12/21/07

05/08/08

02/15/01

02/23/07

Awarded

01/28/08

12/21/05

01/09/08

05/30/08

03/02/01

03/16/07

Approved

09/03/08

11/30/10

01/28/10

10/24/08

09/20/05

02/10/10

Est Comp

 100%

 0%

 33%

 81%

 100%

 77%

%Time

 100%

 0%

 49%

 92%

 100%

 61%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-3S6304

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

Contract 

ACST-43D0-(004)E

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

  43-D0 0-(4E)

--()

  

  

--()

 620-4 06-()

--()

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

333 CAMILLE AVE.

3172 SALEM DRIVE

PO BOX 2909

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL RD.

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

Accepted

09/03/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

Fed Aid

HA23

HB4N

HA25

HB4N

HA21

HE14

Pgm Code

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY IN RIO VISTA AT

SACRAMENTO RIVER BRIDGE

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE PAVEMENT

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTION

WEST COAST, INC

WATKINS & BORTOLUSSI, INC

Contractor

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

BENICIA, CA 94510

SAN RAFAEL, CA 94901-4886

 

 

 

 

 

 

WASHINGTON, MARCUS

HUPE, JEFF

DAVID BARTEL

CHANGIZI, DAVE

RONALD SANGALANG

HANSON, JIM

Resident
Engineer

(415)256-1525

(510)867-6726

(510)385-6755

(707)429-6222

(707)429-6220

(510)450-2450

 $20,228,503

 $424,722

 $1,961,817

 $5,712,490

 $1,000,304

 $494,390

Bid + CCOs

 $19,010,214

 $4,500

 $1,622,900

 $3,716,741

 $929,727

 $370,524

Comp To  date

 $368,811

 $1,500

 $18,640

 $716,953

 $0

 $3,602

This Month

01/11/07

04/08/08

08/14/06

12/20/07

08/31/07

10/23/06

Awarded

01/31/07

04/23/08

08/28/06

01/14/08

09/26/07

10/31/06

Approved

12/09/08

10/30/08

09/07/10

10/08/08

08/29/08

11/19/08

Est Comp

 80%

 57%

 0%

 58%

 100%

 0%

%Time

 94%

 1%

 0%

 65%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-0C9604

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

Contract 

ACIM-280 -(111)E

  

IM-    -(   )P

ACST-P012-(098)E

  

  

--()

  

 X08-1 02-(E)

  P0-12 0-(8E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD STE E

3701 MALLARD DRIVE

77 LARKSPUR ST.

280 BEALE STREET

280 BEALE STREET

3410 MANDELA PKWY

370 CHADBOURNE RD.

STE A

370 CHADBOURNE ROAD

SUITE A

3410 MANDELA PARKWY

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

OAKLAND, CA 94609

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

Fed Aid

HM3

HM3

HA22

HA22

HB5

HA22

Pgm Code

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

POLYESTER CONCRETE OVERLAY

TREAT BRIDGE DECK AND SEAL JOINTS

REHABILITATE ROADWAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

PAVE-TECH, INC

O. C. JONES & SONS, INC

GHILOTTI BROS.

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

Contractor

BENICIA CA 94510

RIALTO, CA 92376

BERKELEY, CA 94710-1774

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

(707)746-8028

 

 

 

 

 

MANGLO PERPETUO

BUTTERS CARL

DARIN KISHIYAMA

SANTIAGO, GERRY

SIDHU BALJIT

Resident
Engineer

 

(707)428-2029

(707)428-2060

(707)436-2210

(707)428-2197

(707)428-2198

 $1,236,000

 $704,905

 $18,690,389

 $20,847,248

 $26,635,143

 $4,107,189

Bid + CCOs

 $0

 $574,302

 $14,998,711

 $165,236

 $5,702,967

 $4,042,162

Comp To  date

 $0

 $15,000

 $4,228,078

 $165,236

 $2,629,242

 $0

This Month

05/27/08

04/22/08

12/05/07

06/20/08

06/04/08

11/20/06

Awarded

06/20/08

05/08/08

12/21/07

07/21/08

06/24/08

12/08/06

Approved

11/26/08

12/31/08

03/11/11

12/31/09

08/25/08

Est Comp

 0%

 64%

 60%

 0%

 19%

 100%

%Time

 0%

 79%

 79%

 1%

 21%

 100%

% Work 

 

 

 

 

 

 

Message

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

04-271004

Contract 

  

  

ACIM-0080-(352)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

3701 MALLARD DRIVE

924 W. RIALTO AVENUE

1520 FOURTH STREET

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR SUITE

106

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

PAIRFIELD, CA 94533

FAIRFIELD, CA 94526

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-13.8/0

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

Fed Aid

HA42

HA42

HA22

HB4N

HM1

HA22

Pgm Code

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR DIXON FROM

ROUTE 12 TO 0.3 MILE SOUTH OF

BINGHAMTON ROAD

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

Description 

REPLACE WEIGH STATION MESSAGE SIGNS

WEIGH STATION IMPROVEMENT

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

COLD PLANE AND RESURFACE ASPHALT

UPGRADE VISTA POINT

Type Of Work

MIDSTATE BARRIER INC

JOHNSON MECHANICAL

GHILOTTI BROS, INC

ROSENDIN ELECTRIC

CENTRAL VALLEY ENGINERING AND

ASPHALT INC

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

Contractor

STOCKTON CA 952130550

BLK GROVE, CA 95779

FAIRFIELD, CA 94534

SAN JOSE, CA 95133

ROSEVILLE CA 95678

BERKELEY, CA 94710

(209)944-9565

 

 

 

(916)791-1609

 

DUAN, FRANK

DARIN KISHIYAMA

EDALATI BEN

SIDHU, BALJIT

Resident
Engineer

 

(510)231-7139

(707)436-2210

(510)385-7163

 

(707)428-2198

 $646,600

 $439,060

 $36,064,809

 $1,414,217

 $508,943

 $606,075

Bid + CCOs

 $0

 $383,548

 $15,419,982

 $140,167

 $0

 $607,963

Comp To  date

 $0

 $94,452

 $4,314,879

 $139,267

 $0

 $2,000

This Month

08/22/08

08/27/07

03/18/08

04/23/08

06/16/08

08/06/07

Awarded

09/10/08

09/27/07

04/24/08

05/12/08

06/27/08

09/07/07

Approved

12/01/08

03/24/09

02/04/09

02/18/09

Est Comp

 0%

 81%

 35%

 40%

 0%

 0%

%Time

 0%

 87%

 42%

 10%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-3A8104

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

Contract 

  

  

ACIM-080 -(353)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 30550

P.O. BOX 404

5199 FULTON DRIVE SUITE E

880 MABURY RD.

216 KENROY LANE

1520 FOURTH STREET

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

3401 REGATTA BLVD.

2320 COURAGE DRIVE

SUITE 106

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD,CA 94526

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-19.9/25

04-SON-1-22.9/0

04-SON-12-17.7/T18.5

04-SON-12-35.8/41.4

04-SON-101-2.4/50

04-SON-101-13.6/23.1

Fed Aid

HM1

HA23

HA22

HB1

HB5

Pgm Code

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY NEAR JENNER AT  2.8

KM NORTH OF JENNER

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY ON ROUTE 12 FROM

AGUA CALIENTE CREEK BRIDGE TO WEST

JUNCTION ROUTE 121

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

Description 

ASPHALT CONCRETE OVERLAY

STORM DAMAGE REPAIR

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

Type Of Work

NORTH BAY CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

J A GONSALVES & SON

CENTRAL VALLEY ENGINEERIING

AND ASPHALT, INC

CENTRAL FENCE, INC

MCGUIRE AND HESTER

Contractor

PETALUMA CA 949556004

REDDING CA 96003

NAPA, CA

ROSEVILLE, CA   95678

SACRAMENTO, CA 95822

OAKLAND, CA 94603

(707)763-2891

(530)222-1408

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

Resident
Engineer

 

 

(707)769-5695

(707)769-5695

(707)769-5695

(510)385-6755

 $895,702

 $106,010

 $541,682

 $569,676

 $1,813,634

 $2,165,968

Bid + CCOs

 $0

 $0

 $387,620

 $559,022

 $309,089

 $1,380,103

Comp To  date

 $0

 $0

 $0

 $0

 $309,089

 $73,589

This Month

06/05/08

08/15/08

01/29/08

05/29/08

05/15/08

09/10/07

Awarded

06/18/08

09/08/08

03/14/08

06/10/08

06/16/08

10/04/07

Approved

09/30/08

09/22/08

03/30/09

11/14/11

Est Comp

 0%

 0%

 53%

 100%

 16%

 83%

%Time

 0%

 0%

 70%

 100%

 17%

 63%

% Work 

 

 

 

 

 

 

Message

04-0E3504

04-2S7004

04-0E3604

04-3A8504

04-1A6504

04-272434

Contract 

  

  

  

  

ACNH-Q101-(140)E

  

  

  

  

  

  Q1-01 1-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 6004

2806 TARMAC ROAD

P O BOX 6558

216 KENROY LANE

148 OTTO CIRCLE

9009 RAILROAD AVENUE

1009 CLEGG CT., STE D

1009 CLEGG COURT, STE

D

1009 CLEGG COURT,

SUITE D

3410 MANDELA PRKY

PETALUMA, CA 94951

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

09/22/08

Location
Storm Water
Plan
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04District

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

Fed Aid

HE13

HE11

HM1

HA23

HA23

HA21

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM

0.4 KM SOUTH OF STEELE LANE

UNDERCROSSING TO 0.2 KM SOUTH OF

BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY ON ROUTE 121 FROM

0.2 MILE NORTH OF RAMAL ROAD TO

COUNTY LINE

Description 

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

GRIND AND REPLACE PCC PAVEMENT

CONSTRUCT SOIL NAIL WALL

STORM DAMAGE REPAIR

HOT MIX ASPHALT SURFACING

Type Of Work

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION COMPANY

PAVE-TECH, INC

AMLAND CORP

GORDON N. BALL, INC.

TEAM GHILOTTI, INC

Contractor

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA 95401

RIALTO, CA  92376

SAN JOSE CA 95132

SAN RAMON, CA

PETALUMA, CA  94952

 

 

 

(408)929-3949

 

 

NOZZARI, S. RAY

LEONARD BRAJNIKOFF

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

MONEMZADEH, FAROKH

Resident
Engineer

(707)566-3956

(707)566-3956

(707)566-3956

 

(707)566-3956

(707)769-5695

 $75,726,520

 $13,509,217

 $3,890,209

 $750,395

 $302,161

 $639,961

Bid + CCOs

 $70,751,284

 $13,496,211

 $1,810,238

 $0

 $289,638

 $633,074

Comp To  date

 $2,649,896

 $0

 $1,798,248

 $0

 $0

 $0

This Month

03/10/06

01/12/06

05/06/08

08/26/08

10/25/05

06/03/08

Awarded

03/27/06

01/27/06

05/27/08

09/26/08

11/02/05

06/20/08

Approved

04/21/09

08/26/08

01/30/08

08/30/08

09/23/08

Est Comp

 81%

 100%

 27%

 0%

 100%

 100%

%Time

 92%

 100%

 47%

 0%

 94%

 100%

% Work 

 

PLANT EST

SATIS

 

 

OVER RUN

 

Message

04-245414

04-263904

04-3A0304

04-3S7704

04-2S3004

04-4A2004

Contract 

ACNH-Q101-(107)E

CML-6204-(058)

  

ER-43F6-(004)E

ER-37A9-(004)E

  

L 62-04 0-(9)

--()

  

--()

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 620

246 GHILOTTI AVENUE

924 W RIALTO AVENUE

3168 KNIGHTS BRIDGE ROAD

333 CAMILLE AVE.

2531 PETALUMA BLVD, S

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

BLDG.A

1009 CLEGG CT. , STE

D

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

08/28/08

Location
Storm Water
Plan



State of California Department of Transportation Page 19
09/20/08 Statement of Ongoing Contracts as of 10/02/08

04District

 $96,388,218 $1,880,333,296 $3,666,859,783

04-VAR--/0

04-VAR--/0

Fed Aid

HB4N

HB1

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE SCADA SYSTEM

Type Of Work

AMLAND

BLEYCO INCORPORATED

Contractor

SAN JOSE, CA 95132

CASTRO VALLEY, CA 94552

 

 

WASSEF WAGDY

EDALATI, BEN

Resident
Engineer

(408)254-5866

(510)385-7163

 $1,758,478

 $5,333,954

Bid + CCOs

 $1,751,478

 $654,778

Comp To  date

 $0

 $29,215

This Month

02/08/06

01/30/08

Awarded

02/24/06

03/05/08

Approved

11/20/07

12/02/09

Est Comp

 100%

 24%

%Time

 100%

 12%

% Work 

 

 

Message

04-151284

04-010904

Contract 

ACST-X085-(038)E

  

  X0-85 0-(8E)

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

1007 KNOX AVENUE

3401REGATTA BLVD.

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-0A8004

04-2707A4

04-4A1904

04-3A5904

04-4A5354

04-0120L4

04-0120J4

04-014034

04-172404

04-444004

04-016014

04-0E4004

04-249044

04-445404

04-290844

04-470804

04-4A5314

04-2S1804

04-253794

04-292364

04-2332U4

04-1A4804

Contract

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-10.0/11.6

04-ALA-13-9.2/0

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-112-/1.8

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/2.7

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-680-3.3/6.4

04-ALA-880-32.7/34

04-ALA-880-/2.9

04-ALA-5505-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-1E0804

04-269604

04-0E8204

04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-0060A4

04-0060H4

04-2A7204

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-120634

04-4A2204

04-0E5504

Contract

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-CC-680-1.1/22.7

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-2.4/2.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-4A2104

04-0E8304

04-0E5604

04-0E1204

04-165934

04-165944

04-0A1304

04-0E4304

04-0A2404

04-2L0704

04-4A5324

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A9904

Contract

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-11.4/0

04-SCL-101-/52.6

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-2A7504

04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-270844

04-3S6304

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-1A2804

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

Contract

04-SF-280-1.5/5.4

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-1-43.2/48.6

04-SM-84-11.5/11.5

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0A5314

04-271004

04-3A8104

04-1A1104

04-4C1524

04-4A5344

04-1E1104

04-258724

04-0E3504

04-2S7004

04-3A8504

04-0E3604

04-1A6504

04-272434

04-245414

04-263904

04-3A0304

04-3S7704

04-2S3004

04-4A2004

04-151284

04-010904

Contract

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-1-22.9/0

04-SON-12-35.8/41.4

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-101-38.0/46

04-SON-116-4.5/4.5

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04

District

 $51,783,692

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $3,666,859,783  $1,880,333,296

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $151,726,048

 $196,690,922

 $472,015,070

 $2,214,726,005

 $43,439,640

 $588,262,098

 Bid + CCO

 $83,155,830

 $180,446,721

 $217,647,087

 $978,414,963

 $41,676,449

 $378,992,246

 Work Comp

District Total:

Work completed this Period:  $51,783,692

-I-

-F-

-S-

-SH-

-ER-
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